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ESTIMATE RUN 12/05/2005

ESTIMATE SUMMARY 10:02:34

CONTID: C15223         ESTIMATE NO: 0002 PROG 2002

PCN: 15223-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 Guardrail Tomah/Plum Crk PERCENT TIME:

PROJECT NO: SHE 0253-195                  

I-25 Guardrail Tomah/Plum Crk

NAME OF ROAD: 025A

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

ADARAND CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 12/02/2005 DATE TIME STARTED 09/27/2005

2720 E. Las Vegas St. DATE LET 08/25/2005 DATE WORK BEGAN 11/06/2005

Suite 200 DATE AWARDED 09/07/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/27/2005 DATE ACCEPTED

Colorado Springs CO 80906     719/390-4000 DATE NOTICE TO PROCEED 09/27/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 598,704.67 PARTICIPATING $ $ 240,798.38

AWARD PROJECT AMT: 582,604.67 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-165,745.82

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,502.49

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

38.57

TIME ALLOW:

ORIG TIME ALLOW:

35 WORK DAYS

WORK DAYS35

40.22%

357,906.29

240,798.38

75,052.56

71,550.07

$

$

$

$

240,798.38

0.00

240,798.38

151,584.68

392,383.06

-3,502.49

0.00

388,880.57

0.00

AMOUNT DUE 388,880.57 71,550.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 71,550.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

13.5
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PCN: 15223-BID    ESTIMATE RUN 12/05/2005

PROJECT: SHE 0253-195                  ESTIMATE NO: 0002 10:02:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 46.000 0.000

EACH 46.000 432.40

9.40000 46.000 432.40

202-00090  
 

0010 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 460.000 0.000

CY  460.000 21,229.00

46.15000 460.000 21,229.00

203-00060  
 

0015 *BLADING 26.000 0.000

HOUR 0.000 0.00

137.50000 0.000 0.00

203-01500  
 

0020 POTHOLING 16.000 0.000

HOUR 0.000 0.00

53.95000 0.000 0.00

203-01597  
 

0025 *EROSION BALES (WEED FREE) 20.000 0.000

EACH 0.000 0.00

59.35000 0.000 0.00

208-00011  
 

0030 CONCRETE WASHOUT STRUCTURE 4.000 0.000

EACH 1.000 390.00

390.00000 1.000 390.00

208-00045  
 

0035 *EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.000 0.00

1,055.00000 0.000 0.00

208-00200  
 

0040 *SEEDING (NATIVE) 10.000 0.000

ACRE 0.000 0.00

412.50000 0.000 0.00

212-00006  
 

0045 *MULCHING (WEED FREE HAY) 10.000 0.000

ACRE 0.000 0.00

435.00000 0.000 0.00

213-00002  
 

0050 *MULCH TACKIFIER 2,000.000 0.000

LB  0.000 0.00

2.15000 0.000 0.00

213-00061  
 

0055 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 12.000 0.000

TON 0.000 0.00

230.00000 0.000 0.00

507-00400  
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PCN: 15223-BID    ESTIMATE RUN 12/05/2005

PROJECT: SHE 0253-195                  ESTIMATE NO: 0002 10:02:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 GUARDRAIL (CABLE) 36,866.000 0.000

LF  16,824.000 172,782.48

10.27000 16,824.000 172,782.48

606-00701  
 

0060 MATERIAL ALLOWANCE CABLE RAIL 27,150.000

LF  -12,390.051 -127,245.82

10.27000 14,759.949 151,584.68

0060 MATERIAL ALLOWANCE CABLE TERMINAL (END ANCHORAGE) 13.750

EACH -13.750 -38,500.00

2,800.00000 0.000 0.00

0065 END ANCHORAGE (CABLE) 22.000 0.000

EACH 4.000 11,200.00

2,800.00000 4.000 11,200.00

606-01410  
 

0070 DELINEATOR (TYPE III) 5.000 0.000

EACH 0.000 0.00

32.25000 0.000 0.00

612-00003  
 

0075 *EMBANKMENT PROTECTOR TYPE 5 3.000 0.000

EACH 0.000 0.00

3,300.00000 0.000 0.00

615-00050  
 

0080 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.395 5,194.25

13,150.00000 0.395 5,194.25

625-00000  
 

0085 *MOBILIZATION 1.000 0.000

L S 0.600 7,299.00

12,165.00000 0.600 7,299.00

626-00000  
 

0090 *FLAGGING 448.000 0.000

HOUR 0.000 0.00

22.00000 0.000 0.00

630-00000  
 

0095 *TRAFFIC CONTROL INSPECTION 20.000 0.000

DAY 7.000 462.00

66.00000 7.000 462.00

630-00007  
 

0100 *TRAFFIC CONTROL MANAGEMENT 35.000 0.000

DAY 15.000 9,600.00

640.00000 15.000 9,600.00

630-00012  
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PCN: 15223-BID    ESTIMATE RUN 12/05/2005

PROJECT: SHE 0253-195                  ESTIMATE NO: 0002 10:02:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *UNIFORMED TRAFFIC CONTROL COORDINATION 30.000 0.000

HOUR 0.000 0.00

77.00000 0.000 0.00

630-00015  
 

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 0.000 0.00

44.00000 0.000 0.00

630-80341  
 

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 0.000

EACH 3.000 132.00

44.00000 3.000 132.00

630-80342  
 

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 0.000

EACH 3.000 132.00

44.00000 3.000 132.00

630-80343  
 

0125 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 0.500 220.00

440.00000 0.500 220.00

630-80358  
 

0130 *PORTABLE MESSAGE SIGN PANEL 70.000 0.000

DAY 12.000 1,320.00

110.00000 12.000 1,320.00

630-80359  
 

0135 *DRUM CHANNELIZING DEVICE 200.000 0.000

EACH 42.500 1,402.50

33.00000 42.500 1,402.50

630-80360  
 

0140 *TRAFFIC CONE 500.000 0.000

EACH 100.000 1,100.00

11.00000 100.000 1,100.00

630-80380  
 

0145 F/A ANTICIPATED CMO 10,000.000 0.000

F A 7,902.750 7,902.75

1.00000 7,902.750 7,902.75

700-70002  
 

0150 F/A MINOR CONTRACT REVISIONS 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0155 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
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PCN: 15223-BID    ESTIMATE RUN 12/05/2005

PROJECT: SHE 0253-195                  ESTIMATE NO: 0002 10:02:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0165 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0170 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $75,052.56 392,383.06CURRENT AMT 597,804.67 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0180 SANITARY FACILITY 1.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 0.00CURRENT AMT 900.00 $$

PROJECT TOTAL 75,052.56 $ 392,383.06CURRENT AMT 598,704.67 $$


